

# Implementation Planning Checklist



## Preparation Phase

*Determine if the HIE-centric CODI model can be implemented in a community.*

### 1. Identify Implementation Partners

- ☐ Identify one HIE and at least one CBO partner interested in connecting social service data with clinical data.
- ☐ Validate that a CODI implementation would support organizational goals.
- ☐ Identify executive-level and program-level champions at each partner organization.
- ☐ Identify the CODI implementation roles that will be filled by each partner organization and ensure all required roles will be filled.

### 2. Decide to Implement CODI with Selected Partners

- ☐ Validate that partner organizations meet minimum requirements to successfully implement CODI.
- ☐ Identify a primary point of contact at each partner organization and confirm that person has bandwidth to support Discovery Phase activities.

### 3. Estimate Resources Needed to Support Implementation

- ☐ Estimate duration of the CODI implementation.
- ☐ Determine if funding is needed to support implementation.
- ☐ Identify and pursue funding opportunities (if applicable).

### 4. Commit to Data Sharing

- ☐ Make initial governance decisions that commit partner organizations to data sharing.

## Discovery Phase

*Determine scope, select use cases, and plan governance.*

### 1. Gather Foundational Knowledge to Inform Implementation Scope

- ☐ Define implementation goals and preliminary scope.
- ☐ Conduct a needs assessment to document workflows and characterize data availability and quality.

### 2. Determine Scope of Implementation

- ☐ Draft preliminary use cases.
- ☐ Establish prioritization criteria.
- ☐ Prioritize use cases.
- ☐ Select use cases.

### 3. Create a Plan to Implement Governance for Data Sharing

- ☐ Conduct governance discovery.
- ☐ Define a governance approach for formalizing data sharing and use.

## Planning Phase

*Develop implementation workplan, execute contracts, and convene workgroup.*

### 1. Design Technical and Operational Approach to Share, Connect, and Use Data

- ☐ Draft approach for connecting community and clinical data with input from CBOs.

### 2. Determine Implementation Approach for Measuring Outcomes

- ☐ Identify relevant outcome measure categories and prioritize based on value and feasibility.
- ☐ Identify candidate outcome measures of interest.
- ☐ Rank candidate outcome measures for implementation.
- ☐ Categorize ranked outcome measures for implementation.

### 3. Create a CODI Implementation Workplan

- ☐ Define and plan each workstream.
- ☐ Obtain buy-in from implementing partners.

### 4. Execute Contracts and Agreements to Support Implementation and Facilitate Data Sharing

- ☐ Secure approvals.
- ☐ Execute contracts (as needed).
- ☐ Execute data sharing agreements (as needed).

### 5. Convene Working Group

- ☐ Identify individual(s) responsible for work group.
- ☐ Determine workgroup member list that includes at least one representative from each partner organization.
- ☐ Establish meeting cadence.
- ☐ Establish norms.

### 6. Kickoff Implementation

- ☐ Prepare kickoff materials.
- ☐ Hold kickoff meeting.

For more detail, see [Connecting Data to Improve Health: CODI Implementation Playbook for Communities with an HIE](#). This and other CODI resources are available at <https://mitre.github.io/codi/>.